
NWS CHANGE FORM
PART A

1. DATE SUBMITTED
 9 March 2000 

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part
C (implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS
Change Management at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE 
   
PRC
  

3. SUBMITTING
AUTHORITY
Name: Ward Seguin
Routing Code: W/APO1

4. COGNIZANT TECHNICAL INDIVIDUAL

Name:  Mike Buchness
Routing Code:   PRC
Phone: (703) 556-2306 

5. ORIGINATOR TRACKING
NUMBER

P42N_PRC_A100041

6. SYSTEMS AFFECTED BY CHANGE        
                                                     DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
        ASOS          X   AWIPS            CRS               NEXRAD             OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 562
10 March 2000

8. TITLE OF CHANGE 

Turn off NCF Archive until MHS Upgrade in March 2000
9. TYPE OF CHANGE          
                                     
        HARDWARE         X     SOFTWARE          DOCUMENTATION ONLY  
                                             

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

NCF only.

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

With the additional radar products being transmitted in Clear Air Mode,   the performance of DS1-ancf is subject to severe degradation
because of the NCF Archive and the MHS software both running on it.  This RC is to  temporarily turn off the NCF archive function until
the MHS upgrade later  in the month.   [No DR  involved. Reference RC APO11 for related information.] 
 

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

Change environment variable on ds3/ds4 to disable archive storage. 
13. ALTERNATE SOLUTIONS

None

14. REQUIRED
CHANGE DATE
8 March 00
     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
  See item 11.

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY
LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB
DECISION               APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING
NUMBER         
P43N_PRC_A100041

All RC/ECP submissions must also address the following information.  Indicate if any areas are
unknown or do not apply.  State why information is unknown and when it will be available.  Attach
extra pages if necessary, referencing each applicable subject.

2. WSH  TRACKING NUMBER

NWS 562

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time,
administrative time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL
COST
                  
 $

5. DEVELOPMENT COSTS (Estimate development costs)
     No additional costs. See item 9.   
     

AMOUNT

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  

     N/A
AMOUNT

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation
costs)

N/A

AMOUNT

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
     N/A
     

AMOUNT

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
PRC, HP (Cost included in CLIN 018, CLIN 101, and  CLIN 103)
     

AMOUNT

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
 NCF

AMOUNT

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start,
Beta Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such
as Solicitation, Contract Start Date, Delivery Date, Kit Proofing, 
etc.)

.N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE

N/A

13. FACILITY INFORMATION (Attach facility drawings/plans.)     
    N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
     N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person
or organization responsible for obtaining each)  
     N/A
     

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial,
and document numbers.   Attach Part B, Page 2, if needed.)
N/A

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
N/A

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and
support equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up
needs and plans.)
N/A

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)
  
N/A
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER
P43N_PRC_A100041

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to
be replaced and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will
assist.)

2. WSH  TRACKING NUMBER

NWS 562

3. ITEM NAME,
CIRCUIT TYPE,
SOFTWARE
VERSION, OR SITE
LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING
PART NUMBER OR
NEW CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART NUMBER B. SERIAL NUMBER(S) OR A. B. A. B.

No documentation
update needed 
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING
NUMBER

P43N_PRC_A100041

WSH is responsible for Part C, but submitters may complete sections that would help clarify the
change requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER

NWS 562

3. CCB COST EVALUATION

     NWS COST $              FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $      
                                                                                                        (SPECIFY)_______________       
                      

4. IMPLEMENTATION DOCUMENTS REQUIRED
             

        Engineering Modification Note                    Software Release Notes                             Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures,
additional documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action
step required to verify completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED
COMPLETION
DATE

7.
RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A.  NCF install the change 

C.  Ensure the appropriate WSH management information systems and
configuration management data bases are updated to reflect these changes

D.   Enable (turn on) the archive function after the MHS Upgrade and inform
AWCCB. 

E.  Ensure the appropriate WSH management information systems and
configuration management data bases are updated to reflect these changes

     

8 March 00

20 March 00

TBD

TBD

Thigpen/SST, 
W/APO3

Michelle deTommaso
   W/OSO113

Thigpen/SST, 
W/APO3

Michelle deTommaso
   W/OSO113

N/A
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